

জাতীয়শিক্ষাক্রম ও পাঠ্যপুস্তক বোর্ড

৬৯-৭০, মতিঝিলবাণিজ্যিকএলাকা, ঢাকা-১০০০

www.nctb.gov.bd



Annual Procurement Plan (APP)

Executing Agency : Ministry of Education (MoE)
 Surce of Fund : GoB
 Impementing Agency & Code : National Curriculum & Textbook Board, Bangladesh
 Procuring Entity Name : Secretary, National Curriculum & Textbook Board & Code (Not used at present)
 Programme Name & Code : BoiPustakMonjoreeKhaat, 2977 [5919]

Financial Year : 2020-2021
 Academic Year : 2021

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In crore) Tk	Time Code for Process	Invitate/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	Printing (with paper), Binding & Supplying of Secondary (Bangla & English version), SSC vocational, Ebtedayee, Dakhil and Dakhil vocational and Technical (Trade) Academy Year 2021	One Book	13,45,19,544	OTM (NCT)	CCGP	GoB	416	Planned Date	02 Mar-20	30 Mar-20	20 Apr-20	18 May-20	25 May-20	22 Jun-20		27 Sept-20	
								Planned Day	0	28	21	28	07	28	112	98	
								Actual Date									
2	Printing (without paper), Binding & Supplying of Secondary (Bangla & English version), SSC vocational Level Academy Year 2021	One Book	5,51,26,621	OTM (NCT)	MOE	GoB	35.5	Planned Date	27 Mar-20	24 Apr-20	15 May-20	12 Jun-20	19Jun-20	7 Jul-20		15 October-20	
								Planned Day	0	28	21	28	07	28	112	98	
								Actual Date									
3	Printin, Binding & Supplying of Secondary (Bangla & English version) Class six Level Academy Year 2021	One Book	5,89,26,669	OTM (NCT)	CCGP	GoB	185.00	Planned Date	27 Apr-20	25 May-20	15 June-20	12 July20	18 July-20	7 August-20		15 Nov. 20	
								Planned Day	0	28	21	28	07	28	112	98	
								Actual Date									
4	Printing (with paper), Binding & Supplying of Braille Textbooks of Pre-Primary to Secondary Level Textbooks for the Academic Year 2020	One Book	6,150	OTM (NCT)	NCTB	GoB	5.0	Planned Date	20 Apr-20	18 May-20	9 Jun-20	16 Jun-20	23Jun-20	21July-20		26 Oct. 20	
								Planned Day	0	28	21	07	07	28	71	98	
								Actual Date									
5	Procurement of Inspection Agent	M. Ton & Formas	Printing papper, Art Card & Textbooks	OTM (NCT)	NCTB	GoB	2.5	Planned Date	28 Feb -19	28 Ma-19	18 Apr-19	16 May-19	23 May -19	20 June-19			
								Planned Day	0	28	21	07	07	28	91		
								Actual Date									

Note : (a) Quantity and Estimated Cost may be increase or decrease after receiving the final demands of numberof classwise Students.



Annual Procurement Plan (APP)

Ministry/Division : Ministry of Education (MoE)

Budget: Revenue

Agency : National Curriculum & Textbook Board, Bangladesh

Financial Year: 2020-2021

Procuring Entity Name & Code : Secretary, National Curriculum & Textbook Board & Code (Not used at present)

Package No	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Crore) Tk	Time Code for Process	Not used in Goods	Invitate/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GR	Procurement of Art Card & White Printing Paper	Metric Tons	Art Card 1300 M.T.	OTM (E-GP)	MOE	GoB	147	Planned Date		09 February-2020	08 March-2020	29 March-2020	27 April-2020	04 May-2020	25 May-2020		
			Planned Date						0	28	21	28	07	28	112	91	
			Actual Date														

Note: Quantity and Estimated Cost may be increase or decrease after receive of final requirement of the goods from Distribution Section.

জাতীয়শিক্ষাক্রম ও পাঠ্যপুস্তক বোর্ড

৬৯-৭০, মতিঝিলবাণিজ্যিকএলাকা, ঢাকা-১০০০

www.nctb.gov.bd



২০২১শিক্ষাবর্ষের (উৎপাদনবর্ষ: ২০২০) পাঠ্যপুস্তক মুদ্রণের নিমিত্তে মুদ্রণ কাগজ ও আর্ট কার্ড সংগ্রহের জন্য সময়াবদ্ধ কর্মপরিকল্পনা (TAP):

২০২১ শিক্ষাবর্ষের (উৎপাদনবর্ষ: ২০২০) বিনামূল্যে বিতরণযোগ্য মাধ্যমিক (বাংলা ও ইংরেজি ভাষা) এবং এস.এস.সি (ভোকেশনাল) স্তরের পাঠ্যপুস্তক মুদ্রণের নিমিত্তে মুদ্রণ কাগজ ও আর্ট কার্ড জাতীয় উন্মুক্ত দরপত্রের মাধ্যমে সংগ্রহের কর্মপরিকল্পনা:

ক্রমিক নং	কার্যক্রম	সম্পাদনের তারিখ
১	খসড়া দরপত্র নির্দেশিকা প্রণয়ন কমিটি গঠন	২২/১২/২০১৯
২	দাপ্তরিত প্রাক্কলিত দর প্রস্তুত ও দরপত্র জামানতের পরিমাণ নির্ণয় কমিটি, দরপত্র উন্মুক্তকরণ কমিটি, দরপত্র মূল্যায়ন কমিটি গঠন	০৫/০১/২০২০
৩	খসড়া প্রণীত দরপত্র নির্দেশিকা প্রাপ্তি	০৭/০১/২০২০
৪	খসড়া দরপত্র নির্দেশিকাটি চূড়ান্তকরণ	১৪/০১/২০২০
৫	দরপত্র নির্দেশিকা ভ্যাটিং	২১/০১/২০২০
৬	দরপত্র নির্দেশিকার উপর কর্তৃপক্ষের অনুমোদন	২৮/০১/২০২০
৭	প্রশাসনিক অনুমোদন ও বিভাজন শিক্ষা মন্ত্রণালয় কর্তৃক অনুমোদন প্রাপ্তি	০৬/০২/২০২০
৮	দরপত্র আহবান ও পত্রিকায় বিজ্ঞপ্তি প্রকাশ	০৯/০২/২০২০
৯	দরপত্র খোলার তারিখ	০৮/০৩/২০২০
১০	দরপত্র খোলা সংক্রান্ত কার্যক্রম সম্পন্ন	১১/০৩/২০২০
১১	দরপত্র মূল্যায়ন	২৯/০৩/২০২০
১২	বোর্ড সভার অনুমোদন	৩০/০৩/২০২০
১৩	দরহার অনুমোদনের জন্য শিক্ষা মন্ত্রণালয়ে প্রেরণ	৩১/০৩/২০২০
১৪	শিক্ষা মন্ত্রণালয়ের মাধ্যমে ক্রয় সংক্রান্ত মন্ত্রি সভা কমিটির অনুমোদন প্রাপ্তি	২৭/০৪/২০২০
১৫	নোটিফিকেশন অব এওয়ার্ড ইস্যু	২৭/০৪/২০২০
১৬	দরদাতা প্রতিষ্ঠানের নিকট থেকে সম্মতিপত্র প্রাপ্তি	০৪/০৫/২০২০
১৭	দরদাতার নিকট থেকে পারফরমেন্স সিকিউরিটি প্রাপ্তি	১৮/০৫/২০২০
১৮	চুক্তিপত্র সম্পাদন ও কার্যাদেশ প্রদান	২৫/০৫/২০২০
১৯	মুদ্রণ কাগজ প্রাপ্তি সমাপ্তি	০২/০৮/২০২০
	আর্ট কার্ড প্রাপ্তি সমাপ্তি	২৩/০৮/২০২০